

ANNEX III. AFRITAC WEST 2 CD WORK PLAN FOR FY 2023

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
REVENUE ADMINISTRATION (TAX)					
AFRITAC West 2	11-Jul-22	15-Jul-22	Regional Workshop	Interactive learning and workshops - IL	LTX, STX
Cabo Verde	2-May-22	28-Apr-23	Ongoing support to DNRE and consultation	Duty station-based Work - DS	LTX
Cabo Verde	9-May-22	20-May-22	Support DNRE to optimize its SAF-T System	Field-Based work - FB	STX
Cabo Verde	1-Aug-22	12-Aug-22	Compliance Improvement & Effective use of third-party data	Field-Based work - FB	STX
Cabo Verde	5-Sep-22	9-Sep-22	Support Implementation of DNRE Performance Management System	Field-Based work - FB	STX
Gambia, The	2-May-22	28-Apr-23	Ongoing support to GRA Authorities and consultation	Duty station-based Work - DS	LTX
Gambia, The	16-May-22	27-May-22	Strengthening Integrity of Taxpayer Ledger	Field-Based work - FB	LTX
Gambia, The	6-Jun-22	17-Jun-22	Audit training and effective use of third-party data	Field-Based work - FB	STX
Gambia, The	13-Jun-22	24-Jun-22	Audit training - Telecom Sector & Pay TV	Field-Based work - FB	STX
Gambia, The	4-Jul-22	15-Jul-22	Building Internal Affairs unit	Field-Based work - FB	LTX, STX
Ghana	2-May-22	28-Apr-23	Ongoing support to GRA authorities and consultation	Duty station-based Work - DS	LTX
Ghana	23-May-22	3-Jun-22	Support GRA to develop its IT and Digitalization Strategy	Field-Based work - FB	STX
Ghana	19-Jul-22	29-Jul-22	Improving Tax Compliance and Effective use of third-party data	Field-Based work - FB	STX
Ghana	15-Aug-22	26-Aug-22	Audit training - Financial sector	Field-Based work - FB	STX
Ghana	10-Oct-22	21-Oct-22	Audit-Training-Financial Sector	Field-Based work - FB	LTX, STX
Ghana	5-Dec-22	16-Dec-22	Strengthening excise duties management capacity	Field-Based work - FB	LTX, STX
Liberia	2-May-22	28-Apr-23	Ongoing support to LRA authorities and consultation	Duty station-based Work - DS	LTX
Liberia	23-May-22	3-Jun-22	Strengthening excise duties management capacity	Field-Based work - FB	STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Liberia	13-Jun-22	24-Jun-22	Strengthening Tax Exemptions Management Capacity	Field-Based work - FB	LTX, STX
Liberia	10-Apr-23	21-Apr-23	Risk Management and Effective use of third-party data	Field-Based work - FB	STX
Nigeria	2-May-22	28-Apr-23	Ongoing support to FIRS authorities and consultation	Duty station-based Work - DS	LTX
Nigeria	2-May-22	13-May-22	Improve tax gap analysis and forecasting capacity	Field-Based work - FB	STX
Nigeria	9-May-22	20-May-22	Risk Management and Effective use of third-party data	Field-Based work - FB	STX
Nigeria	6-Jun-22	17-Jun-22	Support FIRS to develop its IT and Digitalization Strategy	Field-Based work - FB	STX
Nigeria	11-Jul-22	11-Jul-22	Revenue Administration governance improvement	Field-Based work - FB	STX
Nigeria	18-Jul-22	29-Jul-22	Audit training - telecom sector and data matching	Field-Based work - FB	STX
Nigeria	6-Feb-23	6-Feb-23	Core tax functions improvement	Field-Based work - FB	STX
Sierra Leone	2-May-22	28-Apr-23	Ongoing support to NRA authorities and consultation	Duty station-based Work - DS	LTX
Sierra Leone	16-May-22	14-Jun-22	Support NRA to Develop its Strategic Plan	Field-Based work - FB	STX
Sierra Leone	6-Jun-22	17-Jun-22	Audit training -telecom sector	Field-Based work - FB	STX
Sierra Leone	25-Jul-22	5-Aug-22	Risk Management and effective use of third-party data	Field-Based work - FB	STX
Sierra Leone	10-Apr-23	14-Apr-23	Audit training -telecom sector	Field-Based work - FB	STX
REVENUE ADMINISTRATION (CUSTOMS)					
Cabo Verde	2-May-22	13-May-22	Customs Risk Management	Field-Based work - FB	STX
Cabo Verde	5-Sep-22	9-Sep-22	Customs Risk Management	Field-Based work - FB	LTX
Cabo Verde	3-Oct-22	14-Oct-22	Customs Border Controls	Field-Based work - FB	STX
Cabo Verde	7-Nov-22	18-Nov-22	Customs Border Controls	Field-Based work - FB	STX
Gambia, The	13-Jun-22	24-Jun-22	Customs Border Controls	Field-Based work - FB	LTX, STX
Gambia, The	15-Aug-22	26-Aug-22	Customs Trade Facilitation	Field-Based work - FB	STX
Gambia, The	17-Oct-22	28-Oct-22	Customs Risk Management Training	Field-Based work - FB	LTX, STX
Ghana	11-Jul-22	15-Jul-22	Customs Border Controls	Field-Based work - FB	LTX
Ghana	5-Sep-22	16-Sep-22	Customs Post Clearance Controls	Field-Based work - FB	STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Ghana	31-Oct-22	11-Nov-22	Customs Risk Management training	Field-Based work - FB	STX
Liberia	2-May-22	13-May-22	Customs Post Clearance Audit	Field-Based work - FB	STX
Liberia	18-Jul-22	29-Jul-22	Customs Border Controls	Field-Based work - FB	LTX, STX
Liberia	10-Oct-22	14-Oct-22	Customs Border Controls	Field-Based work - FB	LTX
Liberia	16-Jan-23	27-Jan-23	Customs Risk Management Training	Field-Based work - FB	STX
Nigeria	11-Jul-22	22-Jul-22	Excise controls	Field-Based work - FB	STX
Nigeria	1-Aug-22	12-Aug-22	Customs Border Controls	Field-Based work - FB	LTX, STX
Nigeria	12-Sep-22	16-Sep-22	Customs Border Controls	Field-Based work - FB	LTX
Nigeria	23-Jan-23	3-Feb-23	Customs Post Clearance Controls	Field-Based work - FB	STX
Nigeria	6-Feb-23	17-Feb-23	Customs Risk Management training	Field-Based work - FB	STX
Sierra Leone	8-Aug-22	19-Aug-22	Customs Border Controls	Field-Based work - FB	LTX, STX
Sierra Leone	10-Oct-22	21-Oct-22	Customs Post Clearance Controls	Field-Based work - FB	STX
Sierra Leone	6-Mar-23	17-Mar-23	Customs Risk Management Training	Field-Based work - FB	LTX, STX
PUBLIC FINANCIAL MANAGEMENT					
AFRITAC West 2	5-Dec-22	9-Dec-22	Regional Workshop on Cash Management	Interactive learning and workshops - IL	LTX, STX
AFRITAC West 2	13-Feb-23	17-Feb-23	Regional workshop on climate change	Interactive learning and workshops - IL	LTX
Cabo Verde	6-Jun-22	17-Jun-22	Support to Climate change budgeting	Field-Based work - FB	LTX
Cabo Verde	8-Aug-22	26-Aug-22	Implementation of the Action Plan for Pre-investment framework	Field-Based work - FB	LTX, STX
Cabo Verde	22-Aug-22	26-Aug-22	Implementation of the Action Plan for Pre-investment framework	Field-Based work - FB	STX
Cabo Verde	5-Sep-22	16-Sep-22	Review of the implementation of Gender Responsive Budgeting	Field-Based work - FB	LTX
Cabo Verde	13-Sep-22	26-Sep-22	AFW2: Assist in the Development of a Fiscal Transparency Portal	Field-Based work - FB	LTX, STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Cabo Verde	3-Oct-22	7-Oct-22	IPSAS Country attachment to Brazil	Peer-to-peer engagement - PP	
Cabo Verde	12-Dec-22	23-Dec-22	AFW2: Improved Fiscal Reporting	Field-Based work - FB	STX
Gambia, The	30-May-22	10-Jun-22	AFW2: Develop a quality assurance framework for the Internal Audit Directorate	Field-Based work - FB	STX
Gambia, The	30-May-22	3-Jun-22	AFW2: Develop a quality assurance framework for the Internal Audit Directorate	Field-Based work - FB	LTX
Gambia, The	3-Aug-22	17-Aug-22	AFW2: Support to the implementation of PIM	Field-Based work - FB	LTX, STX
Gambia, The	14-Sep-22	28-Sep-22	AFW2: Development of the National GB Results Framework	Field-Based work - FB	LTX
Gambia, The	6-Feb-23	17-Feb-23	AFW2: Development of a GB Manual	Field-Based work - FB	LTX
Gambia, The	13-Feb-23	24-Feb-23	Support to the implementation of IFRS	Field-Based work - FB	STX
Gambia, The	22-Feb-23	6-Mar-23	AFW2: Fraud investigation and report writing skills based on IIA standard	Field-Based work - FB	STX
Ghana	20-Jun-22	1-Jul-22	Review of the implementation of Gender Responsive Budgeting	Field-Based work - FB	LTX
Ghana	11-Jul-22	22-Jul-22	Guidelines for planning and appraising climate change in infrastructure projects	Field-Based work - FB	LTX
Ghana	15-Aug-22	29-Aug-22	Fiscal Reporting	Duty station-based Work - DS	HQ Staff, LTX, STX
Ghana	14-Sep-22	21-Sep-22	AFW2: Training of officials from the National Development Planning Commission	Field-Based work - FB	STX
Ghana	5-Oct-22	18-Oct-22	Addressing issues in fiscal reporting	Duty station-based Work - DS	LTX, STX
Ghana	5-Apr-23	18-Apr-23	Follow up support on cash management reforms	Field-Based work - FB	LTX, STX
Liberia	16-May-22	27-May-22	AFW2: Enhancing internal controls and transparency through IFMIS	Field-Based work - FB	LTX, STX
Liberia	30-May-22	10-Jun-22	AFW2: Follow up support to address fiscal reporting issues including IPSAS cash compliance	Field-Based work - FB	STX
Liberia	11-Jul-22	29-Jul-22	Support to the development of a 5-Year PFM Strategy and Action Plan	Field-Based work - FB	LTX, STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Liberia	5-Sep-22	16-Sep-22	Support to the implementation of a framework for PIM	Field-Based work - FB	LTX
Liberia	5-Sep-22	16-Sep-22	Support to the implementation of a framework for PIM	Field-Based work - FB	STX
Liberia	9-Nov-22	22-Nov-22	Developing accurate and reliable cash forecasting	Field-Based work - FB	LTX, STX
Liberia	16-Nov-22	30-Nov-22	Support to the Implementation of the MTEF	Field-Based work - FB	LTX, STX
Liberia	11-Jan-23	25-Jan-23	Consolidating management fiscal risks from SOEs	Field-Based work - FB	LTX, STX
Liberia	7-Mar-23	20-Mar-23	AFW2: Enhancing statistical analysis of fiscal reports for decision making	Field-Based work - FB	LTX, STX
Liberia	7-Mar-23	13-Mar-23	AFW2: Attachment of 4 officials to SLE to support conducting the external audit following international standards and procedures (attachment of 4 Liberian officials to ASSL, Sierra Leone)	Peer-to-peer engagement - PP	
Nigeria	14-Sep-22	27-Sep-22	AFW2: FGN - Supporting enhanced cash forecasting and planning	Field-Based work - FB	LTX, STX
Nigeria	21-Sep-22	4-Oct-22	AFW2-Follow up training to FRC	Field-Based work - FB	LTX, STX
Nigeria	23-Nov-22	6-Dec-22	Follow up training to TSD	Field-Based work - FB	LTX, STX
Sierra Leone	4-May-22	10-May-22	AFW2-Training on Public Private Partnerships Model (PFRAM)	Duty station-based Work - DS	STX
Sierra Leone	13-Jun-22	24-Jun-22	AFW2: Improvements to SLIMM	Field-Based work - FB	STX
Sierra Leone	6-Jul-22	29-Jul-22	Follow-Up SOE Ownership Policy	Field-Based work - FB	STX
Sierra Leone	18-Jul-22	22-Jul-22	Training and Validation of the Pre-Investment Guidance Manual	Field-Based work - FB	LTX, STX
Sierra Leone	27-Jul-22	9-Aug-22	Providing training on cash flow forecasting	Field-Based work - FB	LTX, STX
Sierra Leone	17-Aug-22	30-Aug-22	Development of a Data Portal	Field-Based work - FB	STX
Sierra Leone	17-Aug-22	30-Aug-22	Development of a Data Portal	Field-Based work - FB	LTX
Sierra Leone	19-Oct-22	1-Nov-22	AFW2: Training on Enterprise Risk Management (ERM)	Field-Based work - FB	LTX, STX
Sierra Leone	19-Oct-22	1-Nov-22	Training on Enterprise Risk Management (ERM)	Field-Based work - FB	LTX
Sierra Leone	9-Nov-22	22-Nov-22	AFW2: National Training on risk based internal auditing	Field-Based work - FB	STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Sierra Leone	11-Jan-23	24-Jan-23	Support to the development of an SOE Monitoring Framework	Field-Based work - FB	LTX, STX
Sierra Leone	6-Feb-23	17-Feb-23	Support to Climate Change Budgeting	Field-Based work - FB	LTX
Sierra Leone	15-Feb-23	1-Mar-23	Support to the development of the IMF Gender Budgeting framework	Field-Based work - FB	LTX
MONETARY POLICY & FX OPERATIONS AND PAYMENT SYSTEMS					
AFRITAC West 2	4-Jul-22	6-Jul-22	Regional Webinar on Liquidity Monitoring and Forecasting	Online learning - OL	LTX, STX
AFRITAC West 2	11-Oct-22	14-Oct-22	Joint RCDCs (AFW2, AFE, AFS) Webinar on Market Development	Interactive learning and workshops - IL	LTX, STX
AFRITAC West 2	30-Jan-23	31-Jan-23	Regional Webinar on Central Bank Digital Currency	Online learning - OL	LTX, STX
AFRITAC West 2	26-Apr-23	28-Apr-23	Regional Workshop on Monetary Policy Transmission	Interactive learning and workshops - IL	LTX, STX
Cabo Verde	22-Aug-22	26-Aug-22	Improving Monetary Policy Analysis and Forecasting Capabilities	Field-Based work - FB	STX
Cabo Verde	5-Sep-22	9-Sep-22	Improving Governance Framework for National Payment Committee	Field-Based work - FB	LTX, STX
Cabo Verde	14-Nov-22	18-Nov-22	Professional Attachment on FMI's Oversight Framework	Peer-to-peer engagement - PP	LTX
Cabo Verde	6-Mar-23	10-Mar-23	Follow-up Governance Framework for National Payment Committee	Duty station-based Work - DS	STX
Cabo Verde	3-Apr-23	7-Apr-23	Improving Liquidity Monitoring and Forecasting	Field-Based work - FB	LTX, STX
Gambia, The	16-May-22	20-May-22	Developing Forecasting and Policy Analysis System	Field-Based work - FB	LTX, STX
Gambia, The	8-Aug-22	12-Aug-22	Developing Forecasting and Policy Analysis System	Field-Based work - FB	LTX, STX
Gambia, The	17-Oct-22	21-Oct-22	Review of monetary policy toolkit	Field-Based work - FB	LTX
Gambia, The	17-Oct-22	21-Oct-22	Follow up mission on Oversight Framework for Payment Systems	Field-Based work - FB	STX
Gambia, The	17-Oct-22	21-Oct-22	Review of monetary policy toolkit	Field-Based work - FB	STX
Gambia, The	14-Nov-22	18-Nov-22	Developing Forecasting and Policy Analysis System	Field-Based work - FB	STX
Gambia, The	6-Feb-23	10-Feb-23	Operationalization of the Oversight Framework for Payment Systems	Field-Based work - FB	LTX, STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Gambia, The	6-Feb-23	10-Feb-23	Improving Liquidity Monitoring and Forecasting	Field-Based work - FB	STX
Gambia, The	10-Apr-23	14-Apr-23	Professional Attachment: Foreign exchange policy and operations	Peer-to-peer engagement - PP	LTX
Gambia, The	24-Apr-23	28-Apr-23	Review of FX Intervention Policy and Operations	Field-Based work - FB	STX
Ghana	27-Jun-22	1-Jul-22	Workshop on Self-assessment of FMI against the CPMI-IOSCO Principles for FMIs	Field-Based work - FB	LTX, STX
Ghana	15-Aug-22	19-Aug-22	Improving Short-Term Liquidity Monitoring and Forecasting	Field-Based work - FB	STX
Ghana	5-Sep-22	9-Sep-22	Professional Attachment Risk assessment framework of FMIs against CPMI-IOSCO PFMI	Peer-to-peer engagement - PP	LTX
Ghana	24-Oct-22	28-Oct-22	Review of Self-assessment Report on FMIs against CPMI-IOSCO Principles for FMIs	Field-Based work - FB	STX
Ghana	12-Dec-22	16-Dec-22	Review of FX Intervention Policy	Field-Based work - FB	LTX, STX
Liberia	9-May-22	13-May-22	Professional Attachment on Currency Management System	Peer-to-peer engagement - PP	LTX
Liberia	18-Jul-22	26-Jul-22	Operational strategy and MP toolkit (CBL bills)	Field-Based work - FB	LTX, STX
Liberia	18-Jul-22	22-Jul-22	Payment System Strategy	Field-Based work - FB	STX
Liberia	1-Aug-22	5-Aug-22	Improving MP analysis and NTF capabilities	Field-Based work - FB	LTX, STX
Liberia	1-Aug-22	5-Aug-22	FX Intervention Policy and Instruments (FX Auction)	Field-Based work - FB	STX
Liberia	28-Nov-22	2-Dec-22	Improving monetary policy analysis and NTF capabilities	Field-Based work - FB	STX
Liberia	28-Nov-22	2-Dec-22	Follow up on Operational strategy and MP toolkit (CBL bills)	Field-Based work - FB	LTX, STX
Liberia	23-Jan-23	27-Jan-23	Improving Liquidity Monitoring and Forecasting Framework	Field-Based work - FB	STX
Liberia	6-Mar-23	10-Mar-23	Improving monetary policy analysis and NTF capabilities	Field-Based work - FB	STX
Liberia	27-Mar-23	31-Mar-23	Payment System Oversight and Risk Management Framework	Field-Based work - FB	LTX, STX
Liberia	24-Apr-23	28-Apr-23	Professional Attachment-Payment Systems Oversight	Peer-to-peer engagement - PP	LTX
Nigeria	12-Sep-22	20-Sep-22	Developing Forecasting and Policy Analysis System	Field-Based work - FB	LTX, STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Nigeria	12-Sep-22	16-Sep-22	Professional Attachment-Central Databank, Automated Reporting System, Seasonal Adjustment of Data	Peer-to-peer engagement - PP	LTX
Nigeria	12-Sep-22	20-Sep-22	Review of Reserve Requirements Framework and Monetary Policy Toolkit	Field-Based work - FB	STX
Nigeria	12-Sep-22	20-Sep-22	Developing Forecasting and Policy Analysis System	Field-Based work - FB	STX
Nigeria	20-Feb-23	24-Feb-23	Professional Attachment-Liquidity Monitoring and Forecasting Framework	Peer-to-peer engagement - PP	LTX
Nigeria	20-Mar-23	24-Mar-23	Review of RR Framework and MP Toolkit	Field-Based work - FB	LTX, STX
Nigeria	20-Mar-23	24-Mar-23	Developing Forecasting and Policy Analysis System	Field-Based work - FB	STX
Sierra Leone	9-May-22	13-May-22	Professional Attachment on Currency Management System	Peer-to-peer engagement - PP	LTX
Sierra Leone	27-Jun-22	1-Jul-22	Improving MP analysis and NTF capabilities	Field-Based work - FB	LTX
Sierra Leone	27-Jun-22	1-Jul-22	Improving MP analysis and NTF capabilities	Duty station-based Work - DS	STX
Sierra Leone	11-Jul-22	15-Jul-22	Follow up mission and review of FX intervention policy	Field-Based work - FB	STX
Sierra Leone	26-Sep-22	30-Sep-22	Improving Monetary Policy Analysis and NTF Capabilities	Field-Based work - FB	STX
Sierra Leone	26-Sep-22	30-Sep-22	Improving interbank/money market to support monetary policy transmission	Field-Based work - FB	LTX, STX
Sierra Leone	5-Dec-22	9-Dec-22	Operationalization of the Oversight Framework for Payment Systems	Field-Based work - FB	LTX, STX
Sierra Leone	6-Mar-23	10-Mar-23	Improving Monetary Policy Analysis and NTF Capabilities	Field-Based work - FB	STX
Sierra Leone	6-Mar-23	10-Mar-23	Follow up Improving interbank/money market to support monetary policy transmission	Field-Based work - FB	STX
Sierra Leone	3-Apr-23	7-Apr-23	Operationalization of the Oversight Framework for Payment Systems	Field-Based work - FB	STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
FINANCIAL SECTOR SUPERVISION AND REGULATION					
AFRITAC West 2	30-May-22	10-Jun-22	Regional Attachment to CBN: Basel II/III & RBS Implementation	Peer-to-peer engagement - PP	LTX
AFRITAC West 2	11-Jul-22	15-Jul-22	Regional: Treasury Management	Interactive learning and workshops - IL	LTX, STX
AFRITAC West 2	12-Sep-22	16-Sep-22	Credit Risk Analysis and IFRS Provisioning	Interactive learning and workshops - IL	STX
AFRITAC West 2	21-Nov-22	25-Nov-22	Role of Early Warning System and PCA	Duty station-based Work - DS	LTX, STX
AFRITAC West 2	24-Apr-23	27-Apr-23	Directors Forum on Risk-Based Supervision/Governance Strategy	Interactive learning and workshops - IL	STX
Cabo Verde	13-Jun-22	17-Jun-22	Methodologies to identify, regulate and supervise DSIBS	Field-Based work - FB	LTX, STX
Cabo Verde	19-Sep-22	23-Sep-22	Insurance Companies Supervision and Regulation	Field-Based work - FB	LTX, STX
Cabo Verde	23-Sep-22	23-Sep-22	Insurance Companies Supervision	Field-Based work - FB	STX
Cabo Verde	13-Mar-23	17-Mar-23	Methodologies for BCP Self-Assessment	Field-Based work - FB	LTX, STX
Gambia, The	19-Sep-22	30-Sep-22	Operationalizing Risk-Based Supervision	Field-Based work - FB	LTX
Gambia, The	19-Sep-22	17-Oct-22	Operationalizing Risk-Based Supervision	Field-Based work - FB	STX
Gambia, The	10-Oct-22	14-Oct-22	Introducing Basel II/III Concepts	Field-Based work - FB	LTX, STX
Gambia, The	6-Mar-23	10-Mar-23	ECL Supervisory Improvement	Field-Based work - FB	LTX, STX
Ghana	8-Aug-22	12-Aug-22	GHA: Basel II/III Follow-up	Duty station-based Work - DS	STX
Ghana	31-Oct-22	4-Nov-22	Improving IFRS/ECL Model Assessment	Field-Based work - FB	STX
Ghana	28-Nov-22	16-Dec-22	Follow-up on Training Needs Assessment (Stage II)	Field-Based work - FB	LTX
Ghana	16-Jan-23	20-Jan-23	GHA: Regulating and Supervising Financial Holding Companies	Field-Based work - FB	LTX, STX
Liberia	29-Jul-22	29-Jul-22	Operationalizing Risk-Based Supervision Framework	Field-Based work - FB	LTX
Liberia	24-Oct-22	28-Oct-22	Basel II/III Conceptual Knowledge	Duty station-based Work - DS	LTX, STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Liberia	20-Feb-23	24-Feb-23	Financial Analysis from External Sources	Field-Based work - FB	LTX, STX
Nigeria	15-Aug-22	15-Aug-22	Attachment: Supervision and Regulation of Development Banks	Peer-to-peer engagement - PP	LTX
Nigeria	7-Nov-22	18-Nov-22	Integration of SREP Results into RBS	Field-Based work - FB	LTX, STX
Nigeria	23-Jan-23	27-Jan-23	Identification and Regulation of Emerging Risks in Cyber/FinTech	Field-Based work - FB	LTX, STX
Nigeria	20-Mar-23	24-Mar-23	IFRS: Model Validation Techniques and Methodologies	Field-Based work - FB	LTX, STX
Sierra Leone	20-Jun-22	1-Jul-22	ECL Model Validation Techniques and Methodologies	Field-Based work - FB	LTX, STX
Sierra Leone	2-Feb-23	10-Feb-23	Follow-up: Basel II/III Implementation	Field-Based work - FB	STX
Sierra Leone	14-Apr-23	14-Apr-23	Assessing Foreign Exchange Risk in Banking Regulation and Supervision	Field-Based work - FB	LTX, STX
REAL SECTOR STATISTICS					
AFRITAC West 2	3-Oct-22	7-Oct-22	AFR - Training - AFW2 - GDP - National Accounts	Interactive learning and workshops - IL	LTX
AFRITAC West 2	20-Feb-23	24-Feb-23	AFR - Training - AFW2 - PRS - Training on Producer Price Index	Interactive learning and workshops - IL	LTX, STX
Cabo Verde	6-Jun-22	17-Jun-22	Cabo Verde-TA-NAC-NA rebasing	Duty station-based Work - DS	STX
Cabo Verde	8-Aug-22	19-Aug-22	Cabo Verde-TA-NAC-NA rebasing	Field-Based work - FB	STX
Gambia, The	6-Jun-22	17-Jun-22	Gambia, The-TA-GDP-Development of QGDP	Field-Based work - FB	LTX
Gambia, The	12-Sep-22	16-Sep-22	Gambia, The - TA - PPI -Improving the PPI	Field-Based work - FB	STX
Gambia, The	12-Sep-22	23-Sep-22	Gambia, The-TA-GDP-Development of QGDP	Duty station-based Work - DS	LTX
Gambia, The	23-Jan-23	3-Feb-23	Gambia, The-TA-GDP-NA rebasing	Field-Based work - FB	LTX
Ghana	6-Jun-22	10-Jun-22	Ghana-TA-PPI-Improving the PPI	Duty station-based Work - DS	STX
Ghana	8-Aug-22	19-Aug-22	Ghana-TA-GDP-Development of QGDP by expenditures approach	Duty station-based Work - DS	LTX
Ghana	12-Sep-22	16-Sep-22	Ghana-TA-CPI-Improving the CPI	Field-Based work - FB	STX

Activity Country	Planned Start Date	Planned End Date	Activity Name	CD Modality	Resource
Ghana	16-Jan-23	27-Jan-23	Ghana-TA-GDP-Development of QGDP by expenditures approach	Duty station-based Work - DS	LTX
Ghana	3-Apr-23	14-Apr-23	Ghana-TA-GDP-Development of QGDP by expenditures approach	Duty station-based Work - DS	LTX
Liberia	11-Jul-22	22-Jul-22	Liberia-TA-GDP- NA rebasing	Field-Based work - FB	LTX
Liberia	5-Sep-22	16-Sep-22	Liberia-TA-PCR-Improving CPI	Field-Based work - FB	STX
Liberia	10-Oct-22	21-Oct-22	Liberia - TA - PPI - Develop PPI	Field-Based work - FB	STX
Liberia	16-Jan-23	27-Jan-23	Liberia-TA-NA rebasing	Field-Based work - FB	STX
Nigeria	11-Jul-22	22-Jul-22	Nigeria-TA-GDP-NA rebasing	Field-Based work - FB	STX
Nigeria	15-Aug-22	26-Aug-22	Nigeria - TA - PPI - Develop PPI	Field-Based work - FB	STX
Nigeria	6-Feb-23	17-Feb-23	Nigeria-TA-GDP-NA rebasing	Field-Based work - FB	LTX, STX
Sierra Leone	27-Jun-22	8-Jul-22	Sierra Leone-TA-GDP- GDP rebasing	Field-Based work - FB	LTX
Sierra Leone	1-Aug-22	12-Aug-22	Sierra Leone - TA - PRC - Updating CPI	Duty station-based Work - DS	STX
Sierra Leone	3-Oct-22	14-Oct-22	Sierra Leone-TA-GDP-GDP rebasing	Field-Based work - FB	STX
Sierra Leone	12-Dec-22	23-Dec-22	Sierra Leone-TA-GDP-GDP rebasing	Field-Based work - FB	LTX
INSTITUTE OF CAPACITY DEVELOPMENT					
Ghana	1-May-22	31-Jul-22	Preparation of BOG QPM Working Paper FY 2023	Development of CD tools - DT	HQ Staff
Ghana	27-Jun-22	8-Jul-22	Ghana FPAS TA Mission Jun 2022	Field-Based work - FB	HQ Staff, STX
Ghana	5-Sep-22	16-Sep-22	Ghana FPAS TA Mission Sep 2022	Field-Based work - FB	HQ Staff, STX
Ghana	5-Sep-22	16-Sep-22	AFW2-Financial Programming and Policies	Interactive learning and workshops - IL	HQ Staff, STX